DD/A/ODP WEEKLY REPORT

Week of 21-28 January 1981

I. Major Activities During the Past Week:

A. Support to the Community:

REGISTRY (The IC Staff Registry System) The COMREG GIM II
data base has been accepted by the customer as complete.

25X1

B. Support to PTO:

CAMS (COMIREX Automated Management System) A version of the
CAMS interactive graphics software (CAMSTACK) was converted to
execute under MVS and to access the RAMIS data base and the World
Data Banks. The next phase of interactive graphics development
will take place on the graphic terminals as soon as Engineering
Division provides the necessary switching characters. **25X1**

C. Support to O/COMPT:

ZBB (Zero-Based Budgeting) An additional training class for
users of the ZBB Ranking System was conducted by D Division. User
offices will be able to request videotapes of the course from the
Media Center or from ODP's Training Staff. **25X1**

D. Support to OF:

FRS (Financial Resources System) The FRS data bases have
been initialized for the start of the 1983 Program Exercise. It
is anticipated that the update menus will be opened as of 2 Febru-
ary. **25X1**

E. Support to OSO:

LADS (Logistics Automated Data System) LADS continues on
schedule. On 6 January 1981, we successfully installed two Micro-
data Royale Minicomputers for test acceptance at an OSO **25X1**
field station. **25X1**

Upon acceptance of hardware and system software by OSO, the
minicomputers will be relocated to an OSO field station. Final
installation is scheduled for 18 February 1981. ODP will continue
to provide system training and application support through 31
March 1981. **25X1**

II. Personnel Items:

25X1   [   ] an ASTEC contractor, has left D Division, effec-
tive 23 January 1981, to join B Division.

25X1   His old address: [   ]
                        His new address: [   ]

25X1   [   ] has joined the DD/A front office staff, effective
19 January.

                        His new address: [   ]   25X1